Mon 10/24/05 4:38 PM

Run b 2-shift Installation Schedule

ID [% Complete | WBS [ Task Name | Duration [ Predecessors | Start [ Finish Successors
1 33% 1.5 Run IIb Installation 73.6 w Tue 1/4/05 Mon 6/19/06

2 0% 1.5.1 Beginning of Runllb Shutdown ow 130,17 Wed 3/1/06 Wed 3/1/06 122FS-30 w,19
3 64% 1.5.2 Layer 0O Silicon Installation & Technical Commissioning 70.6 w Tue 1/4/05 Sat 5/27/06

4 74% 1.5.2.1 Prepare Silicon Infrastructure 522w Tue 1/4/05 Wed 1/18/06

5 60% 1.5.2.1.1 Prepare New HV Power Supply Systems for LO 48 w Tue 1/4/05 Tue 12/13/05

6 0% 15.2.1.2 Refurbish dry gas system 2w Tue 11/15/05  Wed 11/30/05

7 75% 1.5.2.1.3 Interface LO Temp Monitoring System to DMACS 20w Tue 7/5/05 Tue 11/22/05

8 65% 1.5.2.1.4 Complete LO Cables, Controller for LV PS for LO 20w Thu 6/30/05 Fri 11/18/05

9 100% 1.5.2.1.5 Modify Runlla L3/Offline Silicon Software -FNAL 30w Wed 1/5/05 Fri 8/5/05 95,96,10SS
10 100% 1.5.2.1.6 Modify Runlla L3/Offline Silicon Software - U 30w 9SS Wed 1/5/05 Fri 8/5/05 95,96
11 0% 1.5.2.1.7 Prepare Safety and PORC documentation 8w Tue 11/15/05 Wed 1/18/06 17
12 0% 15.21.7.1 Prepare LO Si Cooling Safety and PORC Documentatic 2w Tue 11/15/05  Wed 11/30/05 13,16
13 0% 15.2.1.7.2 Prepare LO Si Dry Gas Safety and PORC Documentatit 2w 12 Thu 12/1/05  Wed 12/14/05 16,14
14 0% 15.2.1.7.3 Prepare Beampipe Handling Safety Documentation 2w 13  Thu 12/15/05 Tue 1/3/06 16,15
15 0% 15.21.7.4 Prepare Tevatron Beampipe Leak Checking Procedure 2w 14 Wed 1/4/06 Wed 1/18/06 16
16 0% 1.5.2.1.7.5 Silicon Safety and PORC Documentation Completel ow 15,12,13,14  Wed 1/18/06 Wed 1/18/06 17
17 0% 1.5.2.1.8 Silicon Infrastructure Prepared ow 16,11  Wed 1/18/06 Wed 1/18/06 2
18 0% 1.5.2.2 Remove Outer Beampipe Sections, Open Detector 0.8w Wed 3/1/06 Mon 3/6/06

19 0% 15.221 Perform CH Rad survey, Make stickmike survey 0.2w 2 Wed 3/1/06 Wed 3/1/06 20
20 0% 1.5.2.2.2 Open forward muon shields, EF's 0.1lw 19 Wed 3/1/06 Thu 3/2/06 21
21 0% 15.2.2.3 Remove BLM's, Measure & Fix EC beampipes to Calorimett 0.2w 20 Thu 3/2/06 Thu 3/2/06 22
22 0% 15.2.24 Record and remove FPD Vetoes from SNEGs 02w 21 Thu 3/2/06 Fri 3/3/06 23,24
23 0% 1.5.2.25 Purge Beampipe, Remove N Quad BP items & SNEG, inspe 0.2w 22 Fri 3/3/06 Fri 3/3/06 25
24 0% 1.5.2.2.6 Remove S Quad BP items & SNEG, inspect BP 0.2w 22 Fri 3/3/06 Fri 3/3/06

25 0% 15.2.2.7 Open EF's, CF's, EC's 0.2w 23 Fri 3/3/06 Sat 3/4/06 ,164,168,28,26
26 0% 1.5.2.2.8 Install Gap Access Hardware, Make Rad Survey 0.2w 25 Mon 3/6/06 Mon 3/6/06 27SS,28
27 0% 1.5.2.2.9 Warm Silicon 02w 26SS Mon 3/6/06 Mon 3/6/06 28
28 0% 1.5.2.2.10 Silicon Warm, Detector Open & Ready for Access ow 25,27,26 Mon 3/6/06 Mon 3/6/06 149,30
29 0% 1.5.2.3 Disconnect Inner Beampipe 04w Mon 3/6/06 Wed 3/8/06

30 0% 15.23.1 Prepare for EC/Be disconnect, Make Rad Survey 0.1lw 28 Mon 3/6/06 Tue 3/7/06 31
31 0% 1.5.2.3.2 Disconnect Be pipe, establish EC and Be pipe purges 0.1w 30 Tue 3/7/06 Tue 3/7/06 32,134
32 0% 1.5.2.3.3 Cut EC pipe ends, Record Temperatures in EC pipes 0.1lw 31 Tue 3/7/06 Wed 3/8/06 33
33 0% 15.2.3.4 Power Outage in Collision Hall 0.2w 32 Wed 3/8/06 Wed 3/8/06 34
34 0% 1.5.2.3.5 Be Beampipe Disconnected ow 33 Wed 3/8/06 Wed 3/8/06 36,37
35 0% 1.5.2.4 Remove H-disks 12w Wed 3/8/06 Thu 3/16/06

36 0% 15.24.1 Uncable Outer H disks 0.2w 34 Thu 3/9/06 Thu 3/9/06 39,38
37 0% 15.24.2 Stop Coolant flow, drain and purge coolant lines 0.1lw 34 Wed 3/8/06 Thu 3/9/06 38
38 0% 1.5.24.3 Disconnect Coolant lines, Remove Rohacell Be Support 0.1lw 36,37 Fri 3/10/06 Fri 3/10/06 39
39 0% 15.24.4 Install H-disk removal fixtures 0.2w 38,36 Fri 3/10/06 Mon 3/13/06 40
40 0% 1.5.245 Remove N&S Outer H-Disks 0.1lw 39 Mon 3/13/06 Mon 3/13/06 41,42
41 0% 1.5.2.4.6 Make Be assay of beampipes 0.6w 40 Tue 3/14/06 Thu 3/16/06 47
42 0% 1.5.24.7 Uncable Inner H disks 02w 40 Tue 3/14/06 Tue 3/14/06 43
43 0% 15.24.8 Install H-disk removal fixtures 0.1w 42  Wed 3/15/06 Wed 3/15/06 44
44 0% 1.5.2.4.9 Remove N&S Inner H-Disks 0.1lw 43  Wed 3/15/06 Wed 3/15/06 45
45 0% 1.5.2.4.10 H-disks Removal Complete ow 44  Wed 3/15/06 Wed 3/15/06 47
46 0% 1.5.2.5 Remove Run lla Be Beampipe ; Install AC cards, cables in S 12w Fri 3/17/06 Fri 3/24/06

47 0% 15.25.1 Install Be pipe handling equipment in N Gap, Brunson in S ¢ 0.2w 45,41 Fri 3/17/06 Fri 3/17/06 48
48 0% 1.5.25.2 Retract Be pipe to NEC, Remove N Gap Stages, Rails 0.2w 47 Mon 3/20/06 Mon 3/20/06 49,50
49 0% 1.5.25.3 Close ECN, EFN, Make Work Platform at EFN 0.2w 48 Mon 3/20/06 Tue 3/21/06 51
50 0% 15.25.4 Remove table & brunson, install S gap work scaffold 0.2w 48 Tue 3/21/06 Tue 3/21/06 52
51 0% 1.5.25.5 Remove Be pipe from Collision Hall 0.1w 49 Tue 3/21/06 Wed 3/22/06 53
52 0% 1.5.25.6 Install New Adapter Cards, LV cables in S Gap 0.6 w 50 Wed 3/22/06 Fri 3/24/06 61,53
53 0% 1.5.2.5.7 Run lla Beampipe Removed; S Gap AC Cards installed ow 51,52 Fri 3/24/06 Fri 3/24/06 55
54 0% 1.5.2.6 Load LO and Runll Be pipe in ECN Beampipe 05w Mon 3/27/06 Wed 3/29/06
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55 0% 1.5.2.6.1 Make dry run with dummy LO 0.3w 53  Mon 3/27/06 Tue 3/28/06 56
56 0% 1.5.2.6.2 Load LO and RunlIBe pipe in ECN 0.2w 55 Tue 3/28/06 Wed 3/29/06 57
57 0% 1.5.2.6.3 LO and Be Pipe in ECN Beampipe ow 56  Wed 3/29/06 Wed 3/29/06 58,59
58 0% 1.5.2.7 Open ECN, Install LO Installation Tooling; Install AC Cards, ¢ 12w 57  Wed 3/29/06 Thu 4/6/06

59 0% 15.27.1 Remove N scaffolding, Open EFN and ECN, Install Gap acc 0.2w 57  Wed 3/29/06 Thu 3/30/06 60
60 0% 15.2.7.2 Install New Adapter Cards, LV cables in N Gap 0.6w 59 Thu 3/30/06 Mon 4/3/06 62
61 0% 1.5.2.7.3 Install levels on S CC and table & Brunson in S gap 0.1w 52  Wed 3/29/06 Wed 3/29/06 63
62 0% 15.2.7.4 Install levels on N CC and Table & Rails in N Gap 0.1lw 60 Tue 4/4/06 Tue 4/4/06 63
63 0% 15.2.7.5 Mount Stages & Align N short Rails 0.1lw 62,61 Tue 4/4/06 Tue 4/4/06 64
64 0% 1.5.2.7.6 Move Brunson from S gap to N gap, install rails in S gap 0.1lw 63 Wed 4/5/06 Wed 4/5/06 65
65 0% 1.5.2.7.7 Mount Stages & Align S short Rails 0.2w 64 Wed 4/5/06 Thu 4/6/06 66
66 0% 1.5.2.7.8 LO Installation Tooling Installed; N Gap AC Cards Install ow 65 Thu 4/6/06 Thu 4/6/06 68
67 0% 1.5.2.8 LO Installation Tooling & LO Mounts 11w Thu 4/6/06 Thu 4/13/06

68 0% 1.5.2.8.1 InstallN & S LO Mounts on SMT membrane 04w 66 Thu 4/6/06 Mon 4/10/06 69
69 0% 1.5.2.8.2 Prepare long rails in S gap 0.2w 68 Mon 4/10/06 Tue 4/11/06 70
70 0% 1.5.2.8.3 Install Long LO Installation Tool on S rails & Check Deflectio 0.3w 69 Tue 4/11/06 Wed 4/12/06 71
71 0% 1.5.2.84 Remove Brunson from N Gap, prepare stages in N gap 0.2w 70 Thu 4/13/06 Thu 4/13/06 72
72 0% 1.5.2.8.5 Tooling & Mounts ready for LO Insertion ow 71 Thu 4/13/06 Thu 4/13/06 74
73 0% 1.5.2.9 Insert LO in SMT & Install Junction Card Mounts 0.4w Fri 4/14/06 Mon 4/17/06

74 0% 1.5.2.9.1 Draw LO into Runlla SMT 0.2w 72 Fri 4/14/06 Fri 4/14/06 75
75 0% 1.5.2.9.2 Install N & S Junction Card Mounts on SMT membrane 0.2w 74 Mon 4/17/06 Mon 4/17/06 76
76 0% 1.5.2.9.3 L0 Mechanical Installation Complete ow 75  Mon 4/17/06 Mon 4/17/06 78
77 0% 1.5.2.10 Install Be Beampipe, Junction Cards, Connect LO & Test 31w Tue 4/18/06 Tue 5/9/06

78 0% 1.5.2.10.1 Install Be Beampipe into LO, Remove tooling from N Gap 0.2w 76 Tue 4/18/06 Tue 4/18/06 79
79 0% 1.5.2.10.2 Connect and leak test LO cooling manifold 03w 78  Wed 4/19/06 Thu 4/20/06 80
80 0% 1.5.2.10.3 Install Junction Cards, TempMon Cards, Connect LO Electrit 0.8w 79 Thu 4/20/06 Wed 4/26/06 83,81,82
81 0% 1.5.2.10.4 Begin technical commissioning of LO Silicon - FNAL 18w 80  Wed 4/26/06 Tue 5/9/06 95,96
82 0% 1.5.2.10.5 Begin technical commissioning of LO Silicon - Univ 18w 80  Wed 4/26/06 Tue 5/9/06 95,96
83 0% 1.5.2.10.6 Weld EC Beampipe stubs 0.2w 80  Wed 4/26/06 Thu 4/27/06 84
84 0% 1.5.2.10.7 Connect Spools to Be pipe, leakcheck, disconnect & retract 0.4w 83 Thu 4/27/06 Fri 4/28/06 85
85 0% 1.5.2.10.8 Runlib Be Beampipe Installed, LO Cabled ow 84 Fri 4/28/06 Fri 4/28/06 87
86 0% 1.5.2.11 Install Inner H-disks 0.8w Mon 5/1/06 Thu 5/4/06

87 0% 15.2.11.1 Install and Cable H-disks, Connect Cooling Lines, Install Be. 0.8w 85 Mon 5/1/06 Thu 5/4/06 88
88 0% 1.5.2.11.2 H-disks Installed ow 87 Thu 5/4/06 Thu 5/4/06 90
89 0% 1.5.2.12 Make Up Inner Beampipes, Cool Silicon 0.6 w Fri 5/5/06 Tue 5/9/06

90 0% 1.5.2.12.1 Install beampipe supports, make EC/Be pipe joints 0.2w 88 Fri 5/5/06 Fri 5/5/06 91
91 0% 1.5.2.12.2 Install H-disk insulation & Tedlar Membranes, Rad monitors 0.2w 90 Mon 5/8/06 Mon 5/8/06 92
92 0% 1.5.2.12.3 Cool Silicon 02w 91 Tue 5/9/06 Tue 5/9/06 93
93 0% 1.5.2.124 Silicon Cold and Ready for Technical Commissioning ow 92 Tue 5/9/06 Tue 5/9/06 95,96
94 0% 1.5.2.13 Complete Technical commissioning of Runllb Silicon 0.8w Wed 5/10/06 Mon 5/15/06

95 0% 15.2.13.1 Demonstrate Full Operability of all Channels from Control k 0.8w 9,10,93,81,82 Wed 5/10/06 Mon 5/15/06 115,116,97
96 0% 1.5.2.13.2 Demonstrate Full Operability of all Channels from Control k 0.8w 9,10,93,81,82 Wed 5/10/06 Mon 5/15/06 115,116,97
97 0% 1.5.2.13.3 Technical Commissioning of Silicon Completed ow 96,95 Mon 5/15/06 Mon 5/15/06 99
98 0% 1.5.2.14 Make Up Outer Beampipes, Leakcheck 0.8w Mon 5/15/06 Fri 5/19/06

99 0% 15.2.14.1 Remove gap hardware, Close EC's, EF's, Remove Long LO 0.2w 97 Mon 5/15/06 Tue 5/16/06 100,101
100 0% 1.5.2.14.2 Install SNEG pipes, leakcheck pipe assembly 0.4w 99 Tue 5/16/06 Wed 5/17/06 102
101 0% 1.5.2.14.3 Survey Muon C Trusses 0.4w 99 Tue 5/16/06 Wed 5/17/06 102
102 0% 1.5.2.14.4 Activate SNEG's 0.4w 101,100 Thu 5/18/06 Fri 5/19/06 103SS,108
103 0% 1.5.2.145 Open EF's, Install BLM's 0.2w 102Ss Thu 5/18/06 Thu 5/18/06 105,106
104 0% 1.5.2.15 Close and Survey Detector for Operation 12w Fri 5/19/06 Sat 5/27/06

105 0% 1.5.2.15.1 Repair N A-Layer MDT, close & survey 0.4w 103 Fri 5/19/06 Mon 5/22/06 107
106 0% 1.5.2.15.2 Survey EC's 0.2w 103 Fri 5/19/06 Fri 5/19/06 107
107 0% 1.5.2.15.3 Close CF; close EF's 0.2w 106,105  Mon 5/22/06 Tue 5/23/06 109,108,110
108 0% 1.5.2.154 Remove SNEG heaters, install FPD VETOes 0.2w 107,102 Tue 5/23/06 Tue 5/23/06 113
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109 0% 15.2.155 Extend muon shielding, close clamshells 0.2w 107 Tue 5/23/06 Wed 5/24/06 113,111
110 0% 1.5.2.15.6 Survey detector centerbeam ends 0.2w 107 Tue 5/23/06 Tue 5/23/06 113
111 0% 1.5.2.15.7 Test magnet power supplies, Provide for Detector Tasks 0.6w 109  Wed 5/24/06 Sat 5/27/06 112SS,113
112 0% 1.5.2.15.8 Make EF, CF Stickmike survey 0.1w 111SS Thu 5/25/06 Thu 5/25/06
113 0% 1.5.2.15.9 Detector Closed for Resumption of Tevatron Ow )8,109,110,111 Sat 5/27/06 Sat 5/27/06 190
114 0% 1.5.2.16 Commission Silicon Online Readout Software 18w Tue 5/16/06 Fri 5/26/06
115 0% 1.5.2.16.1 Verify functionality of all SMT software - Univ 18w 95,96 Tue 5/16/06 Fri 5/26/06 117
116 0% 1.5.2.16.2 Verify functionality of all SMT software - FNAL 18w 95,96 Tue 5/16/06 Fri 5/26/06 117
117 0% 1.5.2.16.3 Silicon System Ready for Physics Commissioning ow 115,116 Fri 5/26/06 Fri 5/26/06
118 16% 1.5.3 Run IIb Trigger Installation & Technical Commissioning 73.6 w Tue 1/4/05 Mon 6/19/06
119 18% 1.5.3.1 Prepare Infrastructure at DAB 66 w Tue 1/4/05 Tue 4/25/06
120 15% 1.5.3.1.1 Develop Muon PDT and SFE Mods for CTM 52w Tue 1/4/05 Tue 1/17/06 124,125
121 5% 1.5.3.1.2 Develop CTM Operating Software-Arizona 38w 2FS-30 w Fri 7/22/05 Tue 4/25/06  124FF,125FF
122 5% 1.5.3.1.3 Develop CTM Operating Software-FNAL 38w 2FS-30 w Fri 7/22/05 Tue 4/25/06  124FF,125FF
123 100% 1.5.3.1.4 Preliminary Commissioning of L1 CTT elements-Upgrade 20w Tue 1/4/05 Tue 5/24/05 56,160,164,168
124 0% 1.5.3.15 Preliminary Commissioning of L1 CTM elements-Arizona 10w -F,127,128,120 Wed 2/15/06 Tue 4/25/06
125 0% 1.5.3.1.6 Preliminary Commissioning of L1 CTM elements-FNAL 10w °F,127,128,120 Wed 2/15/06 Tue 4/25/06
126 0% 1.5.3.1.7 Prepare Safety and PORC documentation 3w Tue 11/1/05  Mon 11/21/05
127 0% 15.3.1.71 Prepare PORC for LLCTM Crates - FNAL 3w Tue 11/1/05 Mon 11/21/05 129,147,128SS
128 0% 1.5.3.1.7.2 Prepare PORC for LICTM Crates - UAZ 3w 127SS Tue 11/1/05 Mon 11/21/05 124,125,147
129 0% 1.5.3.1.7.3 Trigger Safety and PORC Documentation Complete ow 127 Mon 11/21/05  Mon 11/21/05 130
130 0% 1.5.3.1.8 Trigger Infrastructure Prepared ow 129 Mon 11/21/05  Mon 11/21/05 2
131 0% 1.5.3.2 Level 1 Calorimeter Trigger 38w Thu 9/15/05 Mon 6/19/06
132 0% 1.5.3.2.1 L1 Cal Installation And Technical Commissioning 38w Thu 9/15/05 Mon 6/19/06
133 0% 1.5.3.2.11 Engineering Support - MSU 38w Thu 9/15/05 Mon 6/19/06
134 0% 1.5.3.2.1.2 Final Cal Noise Studies 02w 31 Tue 3/7/06 Wed 3/8/06 135
135 0% 1.5.3.2.1.3 Decable BLS cables from Trigger Crates 1w 2,134 Wed 3/8/06 Wed 3/15/06 136
136 0% 15.3.2.14 Depopulate and remove trigger crates 2w 135 Wed 3/15/06 Wed 3/29/06 137
137 0% 15.3.2.15 Install Rack Infrastructure in active racks, Patch panels 3w 136  Wed 3/29/06 Wed 4/19/06 38SS+1 w,139
138 0% 1.5.3.2.1.6 Reconnect BLS cables 1w 137SS+1w Wed 4/5/06 Wed 4/12/06
139 0% 1.5.3.2.1.7 Install ADF, TAB/GAB, Readout, Controller Crates 1w 137  Wed 4/19/06 Wed 4/26/06 140
140 0% 1.5.3.2.1.8 Connect Pleated Foil Cables 1w 139  Wed 4/26/06 Wed 5/3/06 141
141 0% 1.5.3.2.1.9 Connect ADF -- TAB/GAB Cables 1w 140 Wed 5/3/06 Wed 5/10/06 142
142 0% 1.5.3.2.1.10 Connect L2/L3, SCL, L1CalTkMt, and TFW cables 04w 141  Wed 5/10/06 Fri 5/12/06 143
143 0% 1.5.3.2.1.11 L1 Cal Ready for Technical Commissioning ow 142 Fri 5/12/06 Fri 5/12/06
144 99% 1.5.3.3 Level 1 Calorimeter Track Matching 10.2w Mon 9/12/05  Mon 11/21/05
145 99% 1.5.3.3.1 L1 Cal/Trk Match Installation 10.2w Mon 9/12/05  Mon 11/21/05
146 100% 1.5.3.3.1.1 Install Production L1 CTM electronics in MCH 5w Mon 9/12/05 Fri 10/14/05 147
147 0% 1.5.3.3.1.2 L1 Cal/Track Match Installed in MCH ow 146,127,128 Mon 11/21/05  Mon 11/21/05
148 0% 1.5.3.4 Modify Muon Pipeline Depth 26w Tue 3/7/06 Thu 3/23/06
149 0% 15.34.1 Remove Muon PDT front ends 1w 28 Tue 3/7/06 Mon 3/13/06  150SS+0.2 w
150 0% 1.5.34.2 Modify Muon PDT front ends 2w 149SS+0.2 w Wed 3/8/06 Tue 3/21/06 151SS+1.4w
151 0% 1.5.34.3 Reinstall Muon PDT front ends 1w 150SS+1.4w Fri 3/17/06 Thu 3/23/06 189,152
152 0% 1.5.3.4.4 Muon Mods Complete ow 151 Thu 3/23/06 Thu 3/23/06
153 0% 1.5.35 L1 Central Track Trigger 8w Mon 3/6/06 Fri 4/28/06
154 0% 1.5.3.5.1 Installation And Technical Commissioning 8w Mon 3/6/06 Fri 4/28/06
155 0% 1.5.3.5.1.1 Fermilab Contribution 8w Mon 3/6/06 Fri 4/28/06
156 0% 1.5.351.1.1 Install DFEA boards 2w 2,123,25 Mon 3/6/06 Fri 3/17/06 157
157 0% 1.5.35.1.1.2 Debug all Inputs 3w 156 Mon 3/20/06 Fri 4/7/06 158
158 0% 15.35.1.1.3 Verify Outputs 3w 157 Mon 4/10/06 Fri 4/28/06 171
159 0% 1.5.3.5.1.2 Boston U Contribution 8w Mon 3/6/06 Fri 4/28/06
160 0% 1.5.35.1.2.1 Install DFEA boards 2w 2,123,25 Mon 3/6/06 Fri 3/17/06 161
161 0% 1.5.3.5.1.2.2 Debug all Inputs 3w 160 Mon 3/20/06 Fri 4/7/06 162
162 0% 15.35.1.2.3 Verify Outputs 3w 161 Mon 4/10/06 Fri 4/28/06 171
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163 0% 1.5.3.5.1.3 Notre Dame Contribution 8w Mon 3/6/06 Fri 4/28/06

164 0% 1.5.35.1.3.1 Install DFEA boards 2w 2,123,25 Mon 3/6/06 Fri 3/17/06 165
165 0% 1.5.35.1.3.2 Debug all Inputs 3w 164 Mon 3/20/06 Fri 4/7/06 166
166 0% 1.5.3.5.1.3.3 Verify Outputs 3w 165 Mon 4/10/06 Fri 4/28/06 171
167 0% 1.5.35.1.4 KU Contribution 8w Mon 3/6/06 Fri 4/28/06

168 0% 1.5.35.1.4.1 Install DFEA boards 2w 2,123,25 Mon 3/6/06 Fri 3/17/06 169
169 0% 1.5.35.1.4.2 Debug all Inputs 3w 168 Mon 3/20/06 Fri 4/7/06 170
170 0% 1.5.3.5.1.4.3 Verify Outputs 3w 169 Mon 4/10/06 Fri 4/28/06 171
171 0% 1.5.3.5.2 L1CTT Installation Complete Ow 70,166,162,158 Fri 4/28/06 Fri 4/28/06 189
172 47% 1.5.3.6 Level 2 Beta Processors 26.8w Tue 9/20/05 Tue 4/4/06

173 49% 1.5.3.6.1 Verify Assembled Processors 12w Tue 9/20/05  Wed 12/14/05

174 95% 1.5.3.6.1.1 Cut Code Release for new Hardware 6w Tue 9/20/05 Mon 10/31/05 3w,177SS+3 w
175 0% 1.5.3.6.1.2 Online Code Support/Development 6w 174 Tue 11/1/05  Wed 12/14/05

176 50% 1.5.3.6.1.3 Verify Processor Assemblies -- UVA 6w 174SS+3w  Tue 10/11/05 Mon 11/21/05

177 50% 1.5.3.6.1.4 Verify Processor Assemblies -- ORS 6w 174SS+3w  Tue 10/11/05 Mon 11/21/05 179
178 0% 1.5.3.6.2 L2 Beta Installation 1w Wed 3/29/06 Tue 4/4/06

179 0% 1.5.3.6.2.1 Install boards in L2 Trigger 1w 177,2SS+4w  Wed 3/29/06 Tue 4/4/06 180
180 0% 1.5.3.6.3 Level 2 Beta Installed ow 179 Tue 4/4/06 Tue 4/4/06

181 4% 1.5.3.7 L2 Silicon Track Trigger Upgrade 43.2 w Wed 6/15/05 Tue 4/25/06

182 4% 153.7.1 L2 STT Installation 43.2w Wed 6/15/05 Tue 4/25/06

183 0% 15.3.7.1.1 STT Module Install 1w 2SS+6w  Wed 4/12/06 Tue 4/18/06 188,184,185
184 0% 1.5.3.7.1.2 VTM Install 1w 183  Wed 4/19/06 Tue 4/25/06 188
185 0% 1.5.3.7.1.3 TFC Module Install 1w 183  Wed 4/19/06 Tue 4/25/06 188
186 5% 1.5.3.7.14 Splitters Install 28 w Wed 6/15/05 Fri 1/6/06 188,187
187 0% 1.5.3.7.1.5 Fibers Install 1w 186 Mon 1/9/06 Fri 1/13/06 188
188 0% 1.5.3.7.1.6 L2 STT Hardware Installed Ow 35,184,183,186 Tue 4/25/06 Tue 4/25/06

189 0% 154 Trigger Upgrade Ready for Resumption of Tevatron ow 151,171 Fri 4/28/06 Fri 4/28/06 190
190 0% 1.5.5 Run Ilb Detector Ready for Resumption of Tevatron 0w 189,113 Sat 5/27/06 Sat 5/27/06
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